



Legislation Details (With Text)

File #: 24-0013 **Version:** 1 **Name:**

Type: Report Action Item **Status:** Passed

File created: 1/3/2024 **In control:** Finance Committee

On agenda: 1/8/2024 **Final action:** 1/17/2024

Title: Request to approve Change Order #4 to contract 72-22 for Unit H-21 Redundant Raw Water Line to increase for unanticipated site conditions in the amount of \$176,232.54 resulting in a decrease in contingency from \$244,549.71 to \$0.00. No change to overall contract amount.

Sponsors:

Indexes:

Code sections:

Attachments: 1. H-21 Change Order 4 memo 01-02-2024.pdf, 2. Unit H-21 Change Order No 4.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|-------------------|--------------------------|--------|
| 1/17/2024 | 1 | Common Council | approved | Pass |
| 1/8/2024 | 1 | Finance Committee | recommended for approval | Pass |

Request to approve Change Order #4 to contract 72-22 for Unit H-21 Redundant Raw Water Line to increase for unanticipated site conditions in the amount of \$176,232.54 resulting in a decrease in contingency from \$244,549.71 to \$0.00. No change to overall contract amount.