



Legislation Details (With Text)

File #: 24-0845 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Reported from Committee
File created: 6/21/2024 **In control:** Finance Committee
On agenda: 6/24/2024 **Final action:**
Title: Request to approve Change Order #8 to Staab Construction contract as part of the AWWTP Phase I Belt Filter Press Equipment Upgrades Project totaling \$66,293 resulting in a decrease in contingency from \$675,538 to \$609,245.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order 8_Staab.pdf

Date	Ver.	Action By	Action	Result
6/24/2024	1	Finance Committee	recommended for approval	Pass

Request to approve Change Order #8 to Staab Construction contract as part of the AWWTP Phase I Belt Filter Press Equipment Upgrades Project totaling \$66,293 resulting in a decrease in contingency from \$675,538 to \$609,245.