



Legislation Details (With Text)

File #: 23-0679 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 6/8/2023 **In control:** Finance Committee
On agenda: 6/12/2023 **Final action:** 6/21/2023
Title: Request to approve Change Order #2 to the 2022 Telulah Pavilion Repairs Project to RJM Construction LLC. in the amount of \$14,147, increasing the contract from \$61,050 to \$75,197, along with the following budget amendment:

2023 Parks Hardscape Repairs Project - \$15,000
2022 Telulah Pavilion Repairs Project + \$15,000

To adjust for the increased cost of the project (2/3 vote of Council required)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Telulah Pavilion Renovation project Change Order and budget adjustment.pdf

Date	Ver.	Action By	Action	Result
6/21/2023	1	Common Council	approved	Pass
6/12/2023	1	Finance Committee	recommended for approval	Pass

Request to approve Change Order #2 to the 2022 Telulah Pavilion Repairs Project to RJM Construction LLC. in the amount of \$14,147, increasing the contract from \$61,050 to \$75,197, along with the following budget amendment:

2023 Parks Hardscape Repairs Project - \$15,000
2022 Telulah Pavilion Repairs Project + \$15,000

To adjust for the increased cost of the project (2/3 vote of Council required)