



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 21-1777, **Version:** 1

Change Order No. 1 to contract 133-21, Unit U-21 Apple Creek Court & Plamann Park Sewer and Water Construction, for an additional 20 feet of augered 30" concrete casing pipe under stormwater channel in Plamann Park in the amount of \$23,400.00. This change order reduces contingency from \$100,000.00 to \$76,600.00. Overall contract amount remains unchanged