



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 19-0724, **Version:** 1

Approve Change Order No. 1 to contract 29-19 for Unit X-19 Prospect Avenue Sewer & Water Reconstruction No. 2 for additional material costs due to contaminated soils encountered during construction in the amount of \$15,935 resulting in a decrease to contingency from \$72,057 to \$56,122. No change to overall contract amount