



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 24-0285, **Version:** 1

Change Order #4 to Staab Construction contract as part of the AWWTP Phase I Belt Filter Press Equipment Upgrades Project totaling \$15,629 resulting in a decrease in contingency from \$755,297 to \$739,668.