



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 24-0846, **Version:** 1

Change Orders #17 and #18 to Miron Construction contract as part of the AWWTP Sludge Storage Building Addition Construction Project totaling \$15,343.87, resulting in a decrease in contingency from \$516,626.58 to \$501,282.71