



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 22-1602, **Version:** 1

Change Orders #6, #7 and #8 to Sabel Mechanical contract as part of the 2021 Secondary Clarifier Drive Removal, Rebuild, and Reinstallation Project totaling \$5,546.88 resulting in a decrease in contingency from \$39,060.06 to \$33,513.18