



Legislation Details

File #: 23-1092 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 9/8/2023 **In control:** Finance Committee
On agenda: 9/11/2023 **Final action:** 9/20/2023
Title: Request to approve Change Order #3 to contract 72-22 for Unit H-21 Redundant Raw Water Line to increase for unanticipated site conditions in the amount of \$200,000 resulting in a decrease to contingency from \$444,549.71 to \$244,549.71. No change to overall contract amount.

Sponsors:

Indexes:

Code sections:

Attachments: 1. H-21 Change Order 3 memo.pdf, 2. Unit H-21 Change Order No 3.pdf

Date	Ver.	Action By	Action	Result
9/20/2023	1	Common Council	approved	Pass
9/11/2023	1	Finance Committee	recommended for approval	Pass