



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 19-0900, **Version:** 1

Change Order No. 2 to contract 29-19 for Unit X-19 Prospect Avenue Sewer & Water Reconstruction No. 2 for additional quantity of 8" sanitary sewer due to conflict with existing utility in the amount of \$6,500.00 resulting in a decrease to contingency from \$56,121.56 to \$49,621.56. No change to overall contract amount.