



## Legislation Details

---

**File #:** 23-1134      **Version:** 1      **Name:**  
**Type:** Report Action Item      **Status:** Filed  
**File created:** 9/21/2023      **In control:** Finance Committee  
**On agenda:** 9/25/2023      **Final action:** 10/9/2023  
**Title:** Approve Change Order #1 to Staab Construction contract as part of the AWWTP Phase I Belt Filter Press Equipment Upgrades Project for a total deduct of \$22,725 resulting in an increase in contingency from \$759,450 to \$782,175.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 230919\_Finance Memo Staab\_Ph1BFP\_Change Orders No1.pdf

Date	Ver.	Action By	Action	Result
10/9/2023	1	Finance Committee	received and filed	