



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 19-0034, **Version:** 1

Change Order #5 to August Winter and Sons in the amount of \$729 for the Iron Salt Rehabilitation Project resulting in the construction contract being increased from \$421,641 to \$422,370 and the contingency being reduced from \$36,720 to \$35,991 and extend the Final Completion date from November 15, 2018 to November 30, 2018