



# City of Appleton

100 North Appleton Street  
Appleton, WI 54911-4799  
www.appleton.org

## Legislation Text

---

**File #:** 20-1345, **Version:** 1

---

Request to approve Contract Amendment/Change Order No. 1 to Contract No. 67-20, Unit Z-20 Ballard Road Water Main Reconstruction for additional quantities of augered watermain casing pipe, slurry backfill and water services in the amount of \$57,000 resulting in a decrease to contingency from \$44,333 to \$0. Overall contract increases from \$1,152,664 to \$1,165,331