



# City of Appleton

100 North Appleton Street  
Appleton, WI 54911-4799  
www.appleton.org

## Legislation Text

---

**File #:** 21-1389, **Version:** 1

---

Change Order No. 1 to contract 82-20, Unit AA-20 Rubyred Bridge Construction, for concrete footing extension and concrete encasement of sanitary sewer in the amount of \$2,500. This change order reduces contingency from \$61,000 to \$58,500. Overall contract amount remains unchanged.