



Legislation Details

File #: 21-1075 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 7/22/2021 **In control:** Finance Committee
On agenda: 7/26/2021 **Final action:** 8/4/2021
Title: Request approval of Change Order #1 for Contract 42-21 for the 2021 Parks Hardscapes Project - AMP Parking Lot #3 Reconstruction Project for installing Engineered Base Stabilizer (EBS) and drain tile in the amount of \$60,947 resulting in an increase of the contingency from \$50,000 to \$60,947 and an increase to the overall contract amount of \$10,947

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2021 AMP Parking Lot #3 Renovation Change Order #1.pdf

Date	Ver.	Action By	Action	Result
8/4/2021	1	Common Council	approved	Pass
7/26/2021	1	Finance Committee	recommended for approval	Pass