



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 22-1139, **Version:** 1

Change Orders #4 and #5 to Sabel Mechanical contract as part of the 2021 Secondary Clarifier Drive Removal, Rebuild, and Reinstallation Project totaling \$22,167 resulting in a decrease in contingency from \$66,227 to \$39,060.