



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 21-0157, **Version:** 1

Change Order No. 1 to contract 30-20, Unit A-20 Concrete Paving for storm sewer modifications at Wastewater Treatment Plant in the amount of \$5,000 resulting in a decrease to contingency from \$86,000 to \$81,000. No change to overall contract amount