



## Legislation Details

---

**File #:** 22-1028      **Version:** 1      **Name:**  
**Type:** Report Action Item      **Status:** Passed  
**File created:** 8/4/2022      **In control:** Finance Committee  
**On agenda:** 8/8/2022      **Final action:** 8/17/2022  
**Title:** Request to Approve Contract Amendment / Change Order No. 1 to contract 44-22, Unit Z-22 Sewer and Water Reconstruction No. 3 for addition of Oneida Street sanitary sewer relay to serve new Urbane 115 development in the amount of \$42,805 resulting in no change to contract contingency. Overall contract increases from \$1,483,695 to \$1,526,500.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit Z-22 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
8/17/2022	1	Common Council	approved	Pass
8/8/2022	1	Finance Committee	recommended for approval	Pass