



Legislation Details

**File #:** 21-0152      **Version:** 1      **Name:**  
**Type:** Report Action Item      **Status:** Passed  
**File created:** 2/4/2021      **In control:** Finance Committee  
**On agenda:** 2/8/2021      **Final action:** 2/17/2021  
**Title:** Request to award Change Order 1 for the Phase I Lake Station Construction contract to Miron Construction Company in an amount of \$173,215 decreasing project contingency from \$360,700 to \$187,485

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order 1 - Lake Station Project 02-02-21.pdf, 2. redundant valves CO.pdf

Date	Ver.	Action By	Action	Result
2/17/2021	1	Common Council	approved	Pass
2/8/2021	1	Finance Committee	recommended for approval	Pass