



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 19-0901, **Version:** 1

Change Order No. 1 to contract 54-18 for the MSB Fuel Site Improvements Project for identifying the cause of the leaking vent lines and repairing them accordingly in the amount of \$5,337.50 resulting in a decrease to contingency from \$9,919.00 to \$4,581.50. No change to overall contract amount.