



# City of Appleton

100 North Appleton Street  
Appleton, WI 54911-4799  
www.appleton.org

## Legislation Text

---

**File #:** 24-0013, **Version:** 1

---

Request to approve Change Order #4 to contract 72-22 for Unit H-21 Redundant Raw Water Line to increase for unanticipated site conditions in the amount of \$176,232.54 resulting in a decrease in contingency from \$244,549.71 to \$0.00. No change to overall contract amount.