



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 21-1375, **Version:** 1

Change Order #2 for contract 59-21 for 2021 AWWTP Electrical Distribution Upgrades Phase 4 Project - Lower Substation Building Renovation for lowering the top elevation of the mixed liquor channel in the amount of \$27,980 resulting in a decrease of the contingency from \$36,407 to \$8,427. No change to the overall contract amount