



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 21-1703, **Version:** 1

Change Order No. 1 to contract 76-21, Unit L-21 Sewer and Water Construction - Lightning and Edgewood, to add mechanically restrained joints and water connection/meter assembly for stream crossing per new DNR standards in the amount of \$5,525.00. This change order reduces contingency from \$50,000.00 to \$44,475.00. Overall contract amount remains unchanged.