



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 23-0776, **Version:** 1

Contract Change Order No. 2 to contract 72-22, Unit H-21 Redundant Raw Water Line for changes in field conditions in the amount of \$30,450.29 resulting in a reduction in contingency from \$475,000 to \$444,549.71. Overall contract amount remains unchanged.