



Legislation Details

File #: 19-1398 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 9/13/2019 **In control:** Finance Committee
On agenda: 9/18/2019 **Final action:** 9/18/2019
Title: Contract Amendment and Change Order No. 1 to contract 81-19 for Unit O-19 CIPP Liner for slip lining of deteriorated 36" Storm Sewer in lieu of originally bid CIPP Liner in the amount of \$45,000 resulting in no change to contingency. Overall contract increases from \$250,022 to \$295,022

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit O-19 Change Order No.1.pdf

Date	Ver.	Action By	Action	Result
9/18/2019	1	Finance Committee	recommended for approval	Pass
9/18/2019	1	Common Council	approved	Pass