



Legislation Details

File #: 22-0713 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 5/19/2022 **In control:** Finance Committee
On agenda: 5/23/2022 **Final action:** 6/1/2022
Title: Request to approve Contract Amendment/Change Order No. 3 to contract 133-21, Unit U-21 Apple Creek Ct & Plamann Park S&W Construction for additional quantities of tree removal and gravel backfill to facilitate sewer construction in the amount of \$64,293 resulting in no change to contract contingency. Overall contract increases from \$3,999,181 to \$4,063,474

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit U-21 Change Order No. 3.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|-------------------|--------------------------|--------|
| 6/1/2022 | 1 | Common Council | approved | Pass |
| 5/23/2022 | 1 | Finance Committee | recommended for approval | Pass |