



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 22-0391, **Version:** 1

Change Order No. 2 to contract 133-21, Unit U-21 Apple Creek Court and Plamann Park Sewer and Water Construction, to connect new sewer and water to existing park shelters including abandonment of existing septic tanks in the amount of \$36,870. This change order reduces contingency from \$76,600 to \$39,730. Overall contract amount remains unchanged