



Legislation Details

File #: 23-0902 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Filed
File created: 7/20/2023 **In control:** Finance Committee
On agenda: 7/24/2023 **Final action:** 7/24/2023
Title: Approve Change Order #4 to Miron Construction contract as part of the AWWTP Sludge Storage Building Addition Construction Project totaling \$15,607 resulting in a decrease in contingency from \$690,331 to \$674,724

Sponsors:

Indexes:

Code sections:

Attachments: 1. 230720_Finance Memo SSB Addtion Miron Change Orders No4.pdf

Date	Ver.	Action By	Action	Result
7/24/2023	1	Finance Committee	received and filed	