



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 21-1390, **Version:** 1

Change Order No. 2 to contract 17-20, Unit U-19 North Edgewood Estates Lift Station and Force Main Construction, for relocation of gas line and site restoration in the amount of \$5,959.66. This change order reduces contingency from \$27,500 to \$21,540. Overall contract amount remains unchanged.