



Legislation Details

File #: 24-0013 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 1/3/2024 **In control:** Finance Committee
On agenda: 1/8/2024 **Final action:** 1/17/2024
Title: Request to approve Change Order #4 to contract 72-22 for Unit H-21 Redundant Raw Water Line to increase for unanticipated site conditions in the amount of \$176,232.54 resulting in a decrease in contingency from \$244,549.71 to \$0.00. No change to overall contract amount.

Sponsors:

Indexes:

Code sections:

Attachments: 1. H-21 Change Order 4 memo 01-02-2024.pdf, 2. Unit H-21 Change Order No 4.pdf

Date	Ver.	Action By	Action	Result
1/17/2024	1	Common Council	approved	Pass
1/8/2024	1	Finance Committee	recommended for approval	Pass