



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 21-1757, **Version:** 1

Contract 88-20 was awarded to Miron Construction for \$3,607,005 with a contingency of \$360,700 for Intake & Lake Station Upgrades. Change orders were approved totaling \$417,266. Final contact amount is \$4,024,271 with a contingency of (\$56,566). Payments issued to date total \$4,019,516.82. Request final payment of \$4,754.06