



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 24-0667, **Version:** 1

Request to approve Contract Amendment and Change Order No. 1 to contract 21-24 for H-23 Lightning Drive Extension Phase 1 for excavation below subgrade and extra stone base, in the amount of \$77,508.00 resulting in a decrease in contingency from \$116,000.00 to \$92,934.82. Overall contract increases from \$1,544,853.12 to \$1,622,361.12.