



## Legislation Details

---

**File #:** 21-1390      **Version:** 1      **Name:**  
**Type:** Presentation      **Status:** Filed  
**File created:** 10/6/2021      **In control:** Finance Committee  
**On agenda:** 10/11/2021      **Final action:** 10/11/2021  
**Title:** Change Order No. 2 to contract 17-20, Unit U-19 North Edgewood Estates Lift Station and Force Main Construction, for relocation of gas line and site restoration in the amount of \$5,959.66. This change order reduces contingency from \$27,500 to \$21,540. Overall contract amount remains unchanged.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit U-19 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
10/11/2021	1	Finance Committee	received and filed	