



## Legislation Details

---

**File #:** 20-1432      **Version:** 1      **Name:**  
**Type:** Report Action Item      **Status:** Passed  
**File created:** 10/21/2020      **In control:** Finance Committee  
**On agenda:** 10/26/2020      **Final action:** 11/4/2020  
**Title:** Request to approve Change Order No 1 for contract 36-20 for 2019 AWWTP Electrical Distribution Upgrades Phase 2 project for refeeding and removal of the E-Building's transformers and motor control centers in the amount of \$95,800 resulting in a decrease of the contingency from \$230,590 to \$134,790. No change to the overall contract amount

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 2020 AWWTP Electrical Distribution Upgrades Phase 2 Change Order #1.pdf

Date	Ver.	Action By	Action	Result
11/4/2020	1	Common Council	approved	Pass
10/26/2020	1	Finance Committee	recommended for approval	Pass