



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 23-1092, **Version:** 1

Request to approve Change Order #3 to contract 72-22 for Unit H-21 Redundant Raw Water Line to increase for unanticipated site conditions in the amount of \$200,000 resulting in a decrease to contingency from \$444,549.71 to \$244,549.71. No change to overall contract amount.