



Legislation Details

File #: 21-1702 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 12/2/2021 **In control:** Finance Committee
On agenda: 12/15/2021 **Final action:** 12/15/2021
Title: Request to approve Contract Amendment / Change Order No. 1 to contract 31-21, Unit B-21 Asphalt Pavement Reconstruction, for additional final measured concrete, curb & gutter, and sidewalk quantities for Summer Street in the amount of \$34,000. This change order reduces contingency from \$45,625 to \$31,625. Overall contract amount increases from \$1,757,773 to \$1,777,773

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit B-21 Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
12/15/2021	1	Finance Committee	recommended for approval	Pass
12/15/2021	1	Common Council	approved	Pass