



Legislation Details (With Text)

File #: 15-891 **Version:** 1 **Name:**

Type: Presentation **Status:** Filed

File created: 5/21/2015 **In control:** Finance Committee

On agenda: 5/26/2015 **Final action:** 5/26/2015

Title: Change Order #1 to Kruczek Construction, Inc. extending the contract completion date from May 29, 2015 to August 14, 2015 (also appears on Utilities Committee agenda as an informational item).

Sponsors:

Indexes:

Code sections:

Attachments: 1. Everett Street Lift Station Project - Change Order #1.pdf

Date	Ver.	Action By	Action	Result
5/26/2015	1	Finance Committee	received and filed	

Change Order #1 to Kruczek Construction, Inc. extending the contract completion date from May 29, 2015 to August 14, 2015 (also appears on Utilities Committee agenda as an informational item).