



## Legislation Details (With Text)

---

**File #:** 16-1862      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Action Item

**File created:** 11/30/2016      **In control:** Utilities Committee

**On agenda:** 12/13/2016      **Final action:** 12/13/2016

**Title:** Change Order #2 to Caldwell Tank in the amount of \$23,238 for the Glendale Water Tower Project resulting in the construction contract being reduced from \$2,647,000 to \$2,443,762. This item will also be an Information Item at the Finance Committee.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order 2 Glendale Project 11-18-16.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Change Order #2 to Caldwell Tank in the amount of \$23,238 for the Glendale Water Tower Project resulting in the construction contract being reduced from \$2,647,000 to \$2,443,762. This item will also be an Information Item at the Finance Committee.