



## Legislation Details (With Text)

---

**File #:** 16-1889      **Version:** 1      **Name:**  
**Type:** Presentation      **Status:** Filed  
**File created:** 12/6/2016      **In control:** Finance Committee  
**On agenda:** 12/13/2016      **Final action:** 12/13/2016

**Title:** Change Order #2 to Caldwell Tank in the amount of (\$23,238) for the Glandale Water Tower Project resulting in the construction contract being reduced from \$2,467,000 to \$2,443,762.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order 2 Glendale Project.pdf

Date	Ver.	Action By	Action	Result
12/13/2016	1	Finance Committee	received and filed	

Change Order #2 to Caldwell Tank in the amount of (\$23,238) for the Glandale Water Tower Project resulting in the construction contract being reduced from \$2,467,000 to \$2,443,762.