



Legislation Details

File #: 16-1892 **Version:** 1 **Name:**

Type: Report Action Item **Status:** Passed

File created: 12/6/2016 **In control:** Finance Committee

On agenda: 12/13/2016 **Final action:** 12/21/2016

Title: Request to approve Change Order #1 to contract 50-16 for Erb Park and Pool renovation project for a separated recirculation system of slides in the amount of \$130,590.99 resulting in a decrease of the contingency from \$613,048 to \$482,457.01. No change to the overall contract amount.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2016 Erb Pool Construction Change Order #1.pdf

Date	Ver.	Action By	Action	Result
12/21/2016	1	Common Council	approved	Pass
12/13/2016	1	Finance Committee	recommended for approval	Pass