



Legislation Details (With Text)

File #: 17-547 **Version:** 1 **Name:**

Type: Presentation **Status:** Filed

File created: 4/18/2017 **In control:** Finance Committee

On agenda: 4/25/2017 **Final action:** 4/25/2017

Title: Change Order #3 to Caldwell Tank in the amount of \$2,428 for the Glendale Water Tower Project resulting in the construction contract being reduced from \$2,443,762 to \$2,441,334.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order 3 Glendale Project.pdf

Date	Ver.	Action By	Action	Result
4/25/2017	1	Finance Committee	received and filed	

Change Order #3 to Caldwell Tank in the amount of \$2,428 for the Glendale Water Tower Project resulting in the construction contract being reduced from \$2,443,762 to \$2,441,334.