



## Legislation Details

---

**File #:** 17-597      **Version:** 1      **Name:**

**Type:** Report Action Item      **Status:** Passed

**File created:** 4/21/2017      **In control:** Finance Committee

**On agenda:** 4/25/2017      **Final action:** 5/3/2017

**Title:** Request to approve Contract Amendment/Change Order No. 1 to contract #3-17 for Unit H-17 Northland Pond Construction for Micro-Tunnel with an increase of \$658,945. Overall contract increase from \$2,724,224 to \$3,383,169.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Northland Av Contract Chg.pdf, 2. Northland Av Map.pdf

| Date      | Ver. | Action By         | Action                   | Result |
|-----------|------|-------------------|--------------------------|--------|
| 5/3/2017  | 1    | Common Council    | approved                 | Pass   |
| 4/25/2017 | 1    | Finance Committee | recommended for approval | Pass   |