



## Legislation Details

---

<b>File #:</b>	17-942	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Presentation	<b>Status:</b>		<b>Action Item</b>	
<b>File created:</b>	6/21/2017	<b>In control:</b>		<b>Utilities Committee</b>	
<b>On agenda:</b>	6/27/2017	<b>Final action:</b>		<b>7/11/2017</b>	

**Title:** Change Order #3 to Howard Grote and Sons in the amount of \$500 for the Water Treatment Clarifier Project resulting in the construction contract being reduced from \$494,067 to \$493,567. This item will also be an Information Item at the Finance Committee meeting.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order No 3 Softner Project.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------