



Legislation Details

File #: 17-953 **Version:** 1 **Name:**
Type: Presentation **Status:** Filed
File created: 6/21/2017 **In control:** Finance Committee
On agenda: 6/26/2017 **Final action:** 6/26/2017

Title: Change Order #3 to Howard Grote and Sons in the amount of (\$500) for the Water Treatment Clarifier Project resulting in the construction contract being reduced from \$494,067 to \$493,567 (this item also appears on the Utilities Committee agenda as an Informational item).

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order 3 Softener Project 06-06-17.pdf, 2. Change Order 3.pdf

Date	Ver.	Action By	Action	Result
6/26/2017	1	Finance Committee	received and filed	