



Legislation Details (With Text)

File #: 17-958 **Version:** 1 **Name:**

Type: Presentation **Status:** Filed

File created: 6/22/2017 **In control:** Finance Committee

On agenda: 6/26/2017 **Final action:** 6/26/2017

Title: Change Order #2 to contract 50-16 for Erb Park and Pool renovation project for the addition of site underdrains in the amount of \$41,056 resulting in a decrease of the contingency from \$613,048 to \$441,401. No change to the overall contract amount.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2017 Erb Pool Construction Change Order .pdf

Date	Ver.	Action By	Action	Result
6/26/2017	1	Finance Committee	received and filed	

Change Order #2 to contract 50-16 for Erb Park and Pool renovation project for the addition of site underdrains in the amount of \$41,056 resulting in a decrease of the contingency from \$613,048 to \$441,401. No change to the overall contract amount.