



Legislation Details (With Text)

File #: 17-1383 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 9/6/2017 **In control:** Finance Committee
On agenda: 9/11/2017 **Final action:** 9/20/2017
Title: Request to approve Contract Amendment/Change Order No. 4 to contract 9-17 for Unit U-17 Sewer and Water Reconstruction No. 2 to increase for 798 L.F. of 10" sanitary sewer reconstruction and steel reinforcement ring replacement on existing 42" water main in the amount of \$105,500 resulting in no change to contingency. Overall contract increased from \$2,508,485 to \$2,613,985.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit U-17 Contract Amendment-Change Order No.4.pdf

Date	Ver.	Action By	Action	Result
9/20/2017	1	Common Council	approved	Pass
9/11/2017	1	Finance Committee	recommended for approval	Pass

Request to approve Contract Amendment/Change Order No. 4 to contract 9-17 for Unit U-17 Sewer and Water Reconstruction No. 2 to increase for 798 L.F. of 10" sanitary sewer reconstruction and steel reinforcement ring replacement on existing 42" water main in the amount of \$105,500 resulting in no change to contingency. Overall contract increased from \$2,508,485 to \$2,613,985.