



Legislation Details (With Text)

File #: 17-1774 **Version:** 1 **Name:**

Type: Presentation **Status:** Filed

File created: 11/2/2017 **In control:** Finance Committee

On agenda: 11/6/2017 **Final action:** 11/6/2017

Title: Change Order No. 2 to contract 43-17 for Unit AA-17/X-17 Cotter Street Stormwater improvements/Sewer and Water Reconstruction No. 2 for an additional storm sewer main and manhole quantities in the amount of \$5,695 resulting in a decrease to contingency from \$69,078 to \$63,383. No change to overall contract amount

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit AA-17 ~ X-17 Change Order No.2.pdf

Date	Ver.	Action By	Action	Result
11/6/2017	1	Finance Committee	received and filed	

Change Order No. 2 to contract 43-17 for Unit AA-17/X-17 Cotter Street Stormwater improvements/Sewer and Water Reconstruction No. 2 for an additional storm sewer main and manhole quantities in the amount of \$5,695 resulting in a decrease to contingency from \$69,078 to \$63,383. No change to overall contract amount