



Legislation Details (With Text)

File #: 17-1964 **Version:** 1 **Name:**

Type: Report Action Item **Status:** Passed

File created: 12/7/2017 **In control:** Finance Committee

On agenda: 12/11/2017 **Final action:** 12/20/2017

Title: Request to approve Change Order No. 1 to contract 02-17 for Unit I-17 C.T.H. "JJ" / Lightning Drive Sewer and Water for adjustments to final installed quantities, primarily stone backfill material, in the amount of \$20,797 resulting in a decrease to contingency from \$22,413 to \$1,616. No change to overall contract amount.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit I-17 Change Order #1.pdf

Date	Ver.	Action By	Action	Result
12/20/2017	1	Common Council	approved	Pass
12/11/2017	1	Finance Committee	recommended for approval	Pass

Request to approve Change Order No. 1 to contract 02-17 for Unit I-17 C.T.H. "JJ" / Lightning Drive Sewer and Water for adjustments to final installed quantities, primarily stone backfill material, in the amount of \$20,797 resulting in a decrease to contingency from \$22,413 to \$1,616. No change to overall contract amount.