



Legislation Details (With Text)

File #: 17-1965 **Version:** 1 **Name:**
Type: Presentation **Status:** Filed
File created: 12/7/2017 **In control:** Finance Committee
On agenda: 12/11/2017 **Final action:** 12/11/2017

Title: Change Order No. 2 to contract 03-17 for Unit H-17 Northland Pond Construction for additional storm sewer, water main and stone base quantities in the amount of \$32,619 resulting in a decrease to contingency from \$130,000 to \$97,381. No change to overall contract amount.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit H-17 Change Order #2.pdf

Date	Ver.	Action By	Action	Result
12/11/2017	1	Finance Committee	received and filed	

Change Order No. 2 to contract 03-17 for Unit H-17 Northland Pond Construction for additional storm sewer, water main and stone base quantities in the amount of \$32,619 resulting in a decrease to contingency from \$130,000 to \$97,381. No change to overall contract amount.