



Legislation Details

File #: 18-0204 **Version:** 1 **Name:**

Type: Presentation **Status:** Filed

File created: 2/8/2018 **In control:** Finance Committee

On agenda: 2/12/2018 **Final action:** 2/12/2018

Title: Change Order No. 3 to contract 43-17 for Unit AA-17/X-17 Cotter Street Stormwater improvements/Sewer and Water Reconstruction No. 2 for an additional sanitary sewer main and lateral quantities in the amount of \$3,495 resulting in a decrease to the contingency from \$63,383 to \$59,888. No change to overall contract amount.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit AA-17 ~ X-17 Change Order No.3.pdf

Date	Ver.	Action By	Action	Result
2/12/2018	1	Finance Committee	received and filed	